COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 13/ 2019

ESTI MATE SUMVARY 16: 27: 06
CONTI D C23087 ESTI MATE NO 0004 PROG SPEC YR: 2005
PCN: 23087- Bl D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 95.0 DAYS TIME ALLOW 10/18/201 FI XED COVPLETI ON DAl
US 50 MM 201. 8 MONARCH AVALANCHE PERCENT TIME: 126.67 ORI G TIME ALLON 10/ 18/201 FI XED COVPLETI ON DAT
PRQJECT NO. 00502- 085
US 50 MM 201.8 MONARCH AVALANCHE
NAME OF ROAD:
PRQIECT COUNTI ES: CHAFFEE
CONTRACTOR:
M DWEST ROCKFALL, | NC. PAY PERI OD ENDI NG 11/ 07/ 2019 DATE TI ME STARTED 08/05/2019
450 Rol and Valley Dr. DATE LET 06/ 27/ 2019 DATE WORK BEGAN 08/ 05/ 2019
DATE AWARDED 07/ 10/ 2019 DATE TI ME STOPPED 11/07/2019
DATE CONTRACT EXECUTED 07/26/2019 DATE ACCEPTED 11/07/ 2019
Bai | ey CO 80640 (303) 288-4970 DATE NOTI CE TO PROCEED 08/05/2019
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 386, 271. 34 PARTI Cl PATI NG $ 18, 700. 00 $ 0.00
AWARD PROJECT AMT:  $ 366, 397. 75 NON- PARTI Cl PATI NG 367, 445. 68 16, 178. 20
PERCENT COMPLETE: 99. 97% TOTAL EARNI NGS 386, 145. 68 16,178. 20
FUNDS AVAI LABLE: $ 125.66 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 386, 145. 68 16, 178. 20
TOTAL CLAI MS: $ 0.00 RETAI NAGE -5,495. 97 0.00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 380, 649. 71 16, 178. 20
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 380, 649. 71 16, 178. 20
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 16, 178. 20

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:
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CONTI D: C23087 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 23087-BI D ESTI MATE RUN 11/ 13/ 2019
PRQIECT C0502- 085 ESTI MATE NO 0004 16: 27: 06
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCGE
CAT NO0200 ROADWAY
0060 240-00000 *W ldlife Biologist 3. 000 3. 000
HOUR 0. 000 0. 00
135. 00000 3. 000 405. 00
0065 601- 03000 Concrete Class D (Special) 12. 600 12. 590
cY 0. 000 0. 00
6, 000. 00000 12.590 75, 540. 00
0070 602- 00000 Rei nforcing Steel 780. 000 780. 000
LB 0. 000 0. 00
22. 75000 780. 000 17, 745.00
0075 602-00210 Wel ded Wre Fabric 4"x4" 10. 220 10. 220
SY 0. 000 0. 00
172. 00000 10. 220 1,757.84
0080 602-00210 Welded Wre Fabric 6"x6" 57.000 56. 510
5% 0. 000 0. 00
134. 00000 56. 510 7,572.34
0085 612-00032 Delineator (Type Il1) (Extra Height) 0. 000 0. 000
EACH 0. 000 0. 00
225. 00000 0. 000 0.00
0090 619-50100 1-1/4 Inch Plastic Pipe 4,092. 000 4, 092. 000
LF 0. 000 0. 00
7.50000 4,092. 000 30, 690. 00
0095 619-51290 18 Inch Plastic Pipe 0. 000 0. 000
LF 0. 000 0. 00
475. 00000 0. 000 0.00
0096 900-00014 Added Item (Lump Sum)/ 6 Inch Plastic Pipe 1. 000 1.000
LS 0. 000 0. 00
2, 850. 00000 1. 000 2,850.00
0100 626- 00000 *Mobi | i zati on 1. 000 0. 705
LS 0.295 13, 422.50
45, 500. 00000 1. 000 45, 500. 00
0105 626-01104  *Public Information Services (Tier V) 1. 000 0. 950
LS 0. 050 300. 00
6, 000. 00000 1. 000 6, 000. 00



CONTI D: C23087 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 23087-BI D ESTI MATE RUN 11/ 13/ 2019
PRQJECT: C0502- 085 ESTI MATE NO. 0004 16: 27: 06
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0110 630-00000  *Fl aggi ng 41.000 33. 000
HOUR 8. 000 308. 00
38. 50000 41. 000 1,578.50
0115 630- 00007 *Traffic Control Inspection 0. 000 0. 000
DAY 0. 000 0.00
478. 00000 0. 000 0.00
0120 630-00012 *Traffic Control Managenent 5. 000 4.000
DAY 1. 000 985. 00
985. 00000 5. 000 4,925. 00
0125 630-80341 *Construction Traffic Sign (Panel Size A) 6. 000 5. 400
EACH 0. 600 39. 60
66. 00000 6. 000 396. 00
0130 630-80342 *Construction Traffic Sign (Panel Size B) 6. 000 5. 400
EACH 0. 600 66. 00
110. 00000 6. 000 660. 00
0135 630-80343 *Construction Traffic Sign (Panel Size O 4.000 3. 600
EACH 0. 400 61. 60
154. 00000 4.000 616. 00
0140 630-80355 *Portabl e Message Sign Panel 2.000 1.800
EACH 0.200 990. 00
4,950. 00000 2.000 9, 900. 00
0145 630- 80360 *Drum Channel i zi ng Device 0. 000 0. 000
EACH 0. 000 0. 00
22. 00000 0. 000 0.00
0150 630-80380 *Traffic Cone 50. 000 45. 000
EACH 5. 000 5.50
1.10000 50. 000 55. 00
0155 642-00010 Expl oder (Type 1)(Install Only) 3. 000 3. 000
EACH 0. 000 0. 00
20, 590. 00000 3. 000 61, 770. 00
0160 642-00030 Control Shelter (Type 1)(Install Only) 1. 000 1.000
EACH 0. 000 0.00

25, 550. 00000 1. 000 25, 550. 00



CONTI D: C23087 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 23087-BI D ESTI MATE RUN 11/ 13/ 2019
PRQJECT: C0502- 085 ESTI MATE NO. 0004 16: 27: 06
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0165 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0170 700-70016 F/ A Fuel Cost Adj ustnment 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0175 700-70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $  367,571.34$ 16,178.20% 367,445.68
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0180 620- 00002 Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0. 00
16, 700. 00000 1. 000 16, 700. 00
0185 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
2, 000. 00000 1. 000 2,000. 00
CAT 0400 CURRENT AMT $ 18,700.00 % 0.00$ 18, 700. 00

PRQJECT TOTAL CURRENT AMI $  386,271.34 % 16,178.20% 386, 145.68



